

## Description of the implemented and planned activities

### WP1-Preparation

Activity Title	Start date	End date	Status of the activity
1.1 Quantitative analysis of teaching competences of young, newly hired university teachers at the PC HEIs;	January 2019	July, 2019	<b>COMPLETED</b>
1.2 Detailed analysis of the use of modern educational technologies in T&L at the PC HEIs;	January 2019	July, 2019	<b>COMPLETED</b>
1.3 Reviewing experiences in the use of PMT in T&L at the EU HEIs	March 2019	May, 2019	<b>COMPLETED</b>
1.4 Performing a comparative analysis based on collected data;	March 2019	November, 2019	<b>COMPLETED</b>
1.5 Defining necessary measures and actions for the modernisation of T&L	November.2019	January, 2020	<b>COMPLETED</b>

### WP2- Upgrading educational infrastructure at the PC HEIs

Activity Title	Start date	End date	Status of the activity
2.1 Forming technology-enhanced learning spaces	April 2019	January, 2020	<b>COMPLETED</b>
2.2 Preparing material for PPM training courses	March 2020 postponed		<b>ONGOING ACTIVITY</b>
2.3 Creating material for providing language support for teaching staff	March 2020 postponed		<b>ONGOING ACTIVITY</b>
2.4 Preparing guidelines for the technological enhancement of teaching and learning	May 2020 postponed		<b>ONGOING ACTIVITY</b>

### WP3- Professional development of teaching staff

Activity Title	Start date	End date	Status of the activity
3.1 Organising the Workshop on innovative methodologies and pedagogical approaches	September 2020, postponed		<b>SHOULD BE REALISED</b>
3.2 PM training of teaching staff	October 2020, postponed	End of the project	<b>SHOULD BE REALISED</b>
3.3 Training of teaching staff for using new educational technologies	October 2020, postponed	End of the project	<b>SHOULD BE REALISED</b>
3.4 Training for teaching and academic writing in English	postponed	End of the project	<b>SHOULD BE REALISED</b>
3.5 Development of structure and contents of courses for students and young teachers			<b>ONGOING ACTIVITY</b>

### WP4- Professional development of teaching staff

4.1 The integration of online technologies into traditional courses	March 2020, implemented preterm by force of circumstances		<b>ONGOING ACTIVITY</b>
---	---	--	-------------------------

### WP5 - Quality assurance and monitoring

The first three activities and deliverables of the WP 5 were largely completed before March 2020 in accordance with the project application plan and schedule. There have been some time shifts in project implementation in relation to the period that was foreseen for certain activities in the project plan. The internal quality standards are established. The outcomes are not achieved on time because of these unpredicted and extraordinary circumstances and we have to prepare a report that will show the issues related to project quality and possibilities for re-arranging and re-defining the planned activities.