

УНИВЕРЗИТЕТ У НИШ
608-58-067/11-004
24.03.2021. 199 год
— НИШ —

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)
The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)
Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018
Cooperation for innovation and the exchange of good practices
Capacity Building in Higher Education
Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science
„TeComp“
Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic can not be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirrokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected

employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The legal representative

PhD Dragan Antic, rector



Signature and stamp

In Nis, Serbia

01.04. 2021

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 (“the starting day of the action”) and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirrokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected


employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis




PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature



Ass. Prof Sinisa Djurasevic

Name and surname, member of CMT

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 (“the starting day of the action”) and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirrokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected

employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis



PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature



PhD Andreja Tepavcevic

Name and surname, member of CMT

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected


employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis




PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature



Name and surname, member of CMT

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected


employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis



FhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.


Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature



Name and surname, member of CMT



To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected


employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis



PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature



PhD Lorenc Ekonomi

Name and surname, member of CMT

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected


employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis


PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

**RODRIGUEZ
MUÑIZ LUIS JOSE
- 11429631B**

Firmado digitalmente
por RODRIGUEZ MUÑIZ
LUIS JOSE - 11429631B
Fecha: 2021.03.15
15:44:18 +01'00'

Signature

University of Oviedo (Spain)

Name and surname, member of CMT

To:
European Commission Education, Audio visual and Culture Executive Agency (EACEA)
The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)
Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018
Cooperation for innovation and the exchange of good practices
Capacity Building in Higher Education
Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science
„TeComp“
Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected

employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis




PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.



Signature

Vladimir Janis, UMB

Name and surname, member of CMT

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 (“the starting day of the action”) and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirrokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected

employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis



PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature

3/15/2021

prof. dr. Martin Valcke, Ghent University

Name and surname, member of CMT

DocuSigned by:



127821602BA04C2...

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 ("the starting day of the action") and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected

employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis



PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Firmado por CAÑADAS SANTIAGO MARIA
CONSUELO - 74643899K el día 16/03/2021
con un certificado emitido por AC FNMT
Usuarios

Signature

Name and surname, member of CMT

To:

European Commission Education, Audio visual and Culture Executive Agency (EACEA)

The CBHE Team (EACEA-EPLUS-CBHE-PROJECTS@ec.europa.eu)

Inmaculada Rodriguez, Project Officer (Inmaculada.RODRIGUEZ@ec.europa.eu)

ERASMUS+ Call 2018

Cooperation for innovation and the exchange of good practices

Capacity Building in Higher Education

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Science

„TeComp“

Ref. No 598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

SUBJECT: Amendment Request

**EXPLANATORY LETTER FROM THE COORDINATOR – UNIVERSITY OF NIS FOR AMENDMENT
REQUEST FOR CHANGE OF ELIGIBILITY PERIOD OF TeComp PROJECT**

This Amendment Request is aiming at changing of the eligibility period of TeComp Project specified in the Grant Agreement No. 2018-2467/001-001. in Article 1.2.2.: *The action shall run for 36 months as of 15-11-2018 (“the starting day of the action”) and shall end on 14-11-2021.*

The requested extension of the eligibility period is 12 months (1 year), meaning that the action shall end on 14-11-2022.

RATIONALE FOR EXTENSION OF ELIGIBILITY PERIOD OF THE PROJECT

Even though the current pace of the project activities is more than satisfactory, the insignificant amount of time used for adaptation to the COVID-19 pandemic cannot be overlooked. That combined with other issues we ran into have resulted in a need to extend the project life.

Due to the pandemic, which struck us unexpectedly, many activities could not be completed, at least in their original form, following the planned dynamic in the project application. In order for those activities to be realised at all, adapting them to an online-only standard was required. This alone took several months to achieve.

Unfortunately, there were many difficulties we encountered along the way. The procedures for realisation of some project activities have become significantly more complicated to follow at a solid speed due to fewer employees and shorter working hours of many necessary services.

In addition to everything previously mentioned, one final stroke of misfortune came to us when our dear friend and colleague Luiz Seiti from Gjirrokaster lost his battle with COVID-19 and passed away, leaving our team significantly weaker, not only in terms of resources, but also our spirits. Many of us fought the same battle, but most of us, fortunately, managed to come out on top. The work of others who did not make it will not be forgotten.

The situation in Serbia and Albania does not seem to be improving, many offices at UNI (which is the coordinator of the project) are currently not in function due to the increasing number of infected

employees. The Rector is recovering at the moment and since he is responsible person for TeComp project, this request will be signed once he makes a full recovery and returns to his duties.

With approval from EACEA for the extension of project eligibility period for 12 months (action shall end on 14-11-2022), all activities will be reorganised to fit the new Work plan which will be provided.

The members of TeComp Central Management Team have agreed with this proposition. The scanned confirmations of the whole consortium is given as Annex to this document.

For the Coordinator

The contact person of University of Nis



PhD Jelena Ignjatovic

If you agree with the above proposed, please sign your confirmation and send scan of the document to TeComp e-mail before the 22nd of March 2021.

Confirmation:

I agree with all the above propositions given in this document by TeComp coordinator, University of Nis.

Signature



Irena Perfilieva, VO

Name and surname, member of CMT



OSTRAVSKÁ
UNIVERZITA

OSTRAVSKÁ UNIVERZITA
Ústav pro výzkum a aplikace
fuzzy modelování
30. dubna 22 / 701 03 Ostrava
irafmasu.cz

