




Strengthening Teaching Competences  
in Higher Education  
in Natural and Mathematical Sciences



Co-funded by the  
Erasmus+ Programme  
of the European Union

# TeComp consortium meeting

Jelena Ignjatović  
University of Niš, Serbia


June 3, 2020



# DISCUSSION POINTS

---

- **Introduction**
- **Retrospective of implemented activities, achieved outcomes and results**
- **Postponed activities**
- **Activity schedule (planned and new)**
- **Action plan**
- **Misc**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Implemented activities

## WP 1

**Analysis of teaching competences in PPM**

**Analysis of the use of modern IT in T&L**

**Reviewing experiences in T&L at the EU HEIs**

**Performing a comparative analysis**

**Necessary measures and actions**

## WP 2

**Technology-enhanced learning spaces**

**Preparing material for PM training courses**

**Creating material for providing language support**

**Preparing guidelines for the technological enhancement of T&L**


# Achieved outcomes

---

---

## PROJECT MANAGEMENT

- R1. Report on the level of PPM knowledge/skills of university teachers at the PC HEIs**
- R2. Report on the practice in teaching and learning at the EU HEIs**
- R3. Joint report**
- R4. Internal work quality standards and procedures**
- R5. First project quality report**
- R6. Action plan for modernization of T&L at the PC HEIs**
- R7. Dissemination and sustainability plan**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Achieved outcomes

---

## MEETINGS

organised

**Kick off meeting- Niš, January 2019**

**LCT meeting- Belgrade, July 2020**

**CMT meeting- Granada, November 2020**

**LCT meeting- Novi Sad, January 2020**

**CMT meeting- Ostrava, June 2020, postponed  
(estimated date November 2020)**

As the Covid-19 pandemic influenced mobility and delayed the CMT meeting planned to be held in Ostrava the suggestion is this meeting to be considered as CMT



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Achieved outcomes

---

## MEETINGS


to be organised

### LCT meetings:

- Kragujevac, estimated for February 2021
- Gjirokaster, estimated for September 2021
- Korce, estimated for January 2022

### CMT meetings:

- Ghent, estimated for June 2021
- Granada, estimated for December 2021



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Achieved outcomes

---

## MATERIALS


to be prepared

**Preparation of printed and electronic material, planned for March- June - impossible realisation**

**Gained expertise from the Program countries' reports  
-used as a starting point for improvement of T&L**

**New courses:**

- **Didactic-informatics innovations**
- **Digital media in blended learning**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Achieved outcomes

---

## MATERIALS

to be prepared

- **Development of a digital learning platform**
- **Digital media in blended learning**
- **Virtual classrooms**




Co-funded by the  
Erasmus+ Programme  
of the European Union



# Transver of knowledge



- **Start working on preparation of educational materials is an URGENT duty**
- **The first step - excanging expertise**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Activity: Material for PPM training courses

Involved partners: **UGENT**, **UGR**, ECUG, UNIKO, UNI, UB, UNS, UNI



## Planned activities:

Preparation of draft educational materials for PPM training courses (responsible **UGENT**, **UGR**; involved **ECUG**, **UNIKO**, **UNI**, **UB**, **UNS**, **UNIKG**)

1. Online knowledge transfer - 3 days x 1 hour session


(given by **UGENT**)

2. Online knowledge transfer - 3 days x 1 hour session

(given by **UGR**)

Joint online work on the draft materials (all involved partners)


**Important:** To be implemented by end of August



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Educational materials for wider integration of ICT in teaching and learning

Involved partners: **UO**, **UMB**, ECUG, UNIKO, UNI, UB, UNS, UNI



## Planned activities:

Preparation of draft educational materials for ICT training courses (responsible UO, UMB; involved ECUG, UNIKO, UNI, UB, UNS, UNIKG)

1. Online knowledge transfer - 3 days x 1 hour session


(given by UO)

2. Online knowledge transfer - 3 days x 1 hour session

(given by UMB)

Joint online work on the draft materials (all involved partners)


**Important:** To be implemented by end of August



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Material for the enhancement of English proficiency of teaching staff

Involved partners: ECUG, UNIKO, **UNI**, UB, UNS, UNI



## Planned activities:

Preparation of draft educational materials for the enhancement of English proficiency of teaching staff


(responsible UNI; involved ECUG, UNIKO, UB, UNS, UNIKG)

1. Draft materials prepared by UNI

Joint online work on the draft materials

- all involved partners

**Important:** To be implemented by end of September



Co-funded by the  
Erasmus+ Programme  
of the European Union

# TIMELINE – preparation of training material

## JUNE 2020

MO	TU	WE	TH	FR	SA	SU
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	1	2	3	4	5


## JULY 2020

MO	TU	WE	TH	FR	SA	SU
29	30	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2

## AUGUST 2020

MO	TU	WE	TH	FR	SA	SU
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

- proceed with the implementation of online activities as soon as possible



Co-funded by the  
Erasmus+ Programme  
of the European Union



# What awaits us next?

---




**Training program- based on prepared material  
Planned activities:**

**Tree series of trainings courses in PPM**

**Tree series of trainings courses for using modern technologies**

## **SUGGESTION**

- Let us talk about these activities later!



Co-funded by the  
Erasmus+ Programme  
of the European Union

# When travel is possible

---


**Exceptional circumstances - online knowledge transfer and material implementation by using various online tools**

**If travel is possible in the foreseeable future - upgrade and finalize the drafts**



**Two goals can be achieved:**

- **Not compromise the project flow**
- **Improve the quality of the outcomes**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# **Documentation-copies faithful to the original**

## **URGENT!**

- **Corrections to be made/missing documents to be sent**
- **Documents to be sent by post (signed and verified)**
- **Corrected and signed Declaration forms and Timesheets for implemented activities**
- **Signed ITRs with correct numbering**
- **Traveling tickets for all kind of transport used/ accommodation invoices**
- **Employment contrat for each participant**
- **Staff costs: proof of payments (bank statements)**
- **Bank statements for purchased equipment (Albania)**






# After the meeting




Coordinator prepares the meeting report with action plan **until June 5th**



Partners add and revise on the report and action plan **until June 12th**




Online activities implementation **from June 15th**



Co-funded by the Erasmus+ Programme of the European Union

# FINAL WORDS

---



Co-funded by the  
Erasmus+ Programme  
of the European Union