



# Quality Assurance report

Period from

May 14<sup>th</sup> – November 14<sup>th</sup>, 2022

November 2022



<b>Project acronym:</b>	<b>TeComp</b>
<b>Project full title:</b>	<b>Strengthening Teaching Competences in Higher Education in Natural and Mathematical Sciences</b>
<b>Project No:</b>	598434-EPP-1-2018-1-RS-EPPKA2-CBHE-JP
<b>Number of grant contracts</b>	2018-2467/001-001
<b>Web address of project</b>	<a href="http://www.tecomp.ni.ac.rs">www.tecomp.ni.ac.rs</a>
<b>Funding Scheme:</b>	Erasmus+
<b>Coordinator Institution:</b>	University of Nis
<b>Coordinator:</b>	Prof. dr Jelena Ignjatović
<b>Project duration:</b>	15.11.2018. – 14.11.2022
<b>Work package:</b>	WP5 – Quality assurance and monitoring
<b>Lead organization of WP5:</b>	University of Korce Activity 5.3 Preparing and analysing quality reports
<b>Version of the document:</b>	second
<b>Status:</b>	Final
<b>Dissemination level:</b>	Institutional, Internal

## Introduction

This period was highlighted by the wrap-up of the project as a whole. There were problems around the last instalment of money due to the change of rules (resulted by Russia-Ukraine conflict). This resulted in a delayed arrival of all partner documentation, but we finished it all at the end and got a positive review from external audit. We believe that the results of the project far exceed all plans and expectations, keeping in mind that many subjects were innovated and the awareness of teachers about the necessity of usage of modern technologies and pedagogical methods has been greatly increased (partly due to the situation brought by Covid). The knowledge and friendships made during the project will surely last for years to come.

## Final training in Granada

The final training of the University of Granada, Spain was held on site from May 16<sup>th</sup> to May 20<sup>th</sup>, 2022. The most active teachers from Serbia and Albania had the opportunity to visit University of Granada and get acquainted with professors from Spain and their working methods. There were 17 participants in this meeting. All the activities followed the agenda below.



### Strengthening Teaching Competences in Higher Education in Natural and Mathematical Sciences (TeComp)

Granada, 16-20 May, 2022

#### 16 May

09:30-10h. <b>Welcome</b>
10:30-12:30h. <b>Dynamic Mathematics. Seminar 1 IMAG</b> (Maite)
12:30-13 h <b>Debate about Dynamic Mathematics</b>
13h. Lunch: tapas in the city centre

#### 17 May

8:30-10h <b>Teaching and Learning Math in Primary Education</b> (Science Education Faculty, C10) (Esperanza López)
10-13h <b>Sustainability of teaching practices at university level</b> (Science Education Faculty, A16) (attached file) (José Gutiérrez y Fátima Poza)
13-14h <b>Meeting with Esperanza López</b> (Math Education Seminar)
14h. Lunch in the Faculty of Education
19:30-20h Meeting with Diego Pablo Ruiz (Science Faculty)
20-21h <b>Physics</b> (Science Faculty) (Diego Pablo Ruiz)

#### 18 May

19-19:30h Meeting with Diego Pablo Ruiz (Science Faculty)
19:30-21h <b>Physics</b> (Science Faculty) (Diego Pablo)

#### 19 May

09-11h <b>Numerical methods (with laptop).</b> Aula G06 Science Faculty (Maite)
11-11:30 Coffee break
11:30-12:30h <b>Debate about Numerical methods</b>
12:30-14h <b>Physics</b> (Science Faculty) (Diego Pablo)

#### 20 May

10-11h <b>Debate about Physics</b> (Science Education Faculty)
11-11:30h. Coffee break in the Education Faculty
11:30-12:30h <b>Teaching and Learning Math in Primary Education</b> (Science Education Faculty, C2) (Esperanza López)
12:45h <b>Closure</b>
13h. Lunch (waiting for confirmation the place)

The title of the training was “Effective teaching strategies” and covered topics such as characteristics of teaching, technology in the classroom, effective teaching strategies. The workshop consisted of several working sessions, combining theoretical and practical work.

The objectives of this event were to observe and analyze different teaching methods in higher education and to compare them to those used in the Albanian and Serbian universities.



### CMT meeting – ECUG

The CMT meeting in Gjirokastrë, Albania, was held from July 11<sup>th</sup> to July 13<sup>th</sup>, 2019. It took place at the “Eqerem Çabej” University of Gjirokastrë. There was a total of 22 participants in this meeting.



The main focus of this meeting was the overview of the achieved/planned outcomes in Serbia and Albania with regards to the introduction of New/Modernized courses and the overview of the achieved results for all the work packages.




The

result of the meeting was one consortium member infected with Covid-19. Fortunately, no one else was infected.

## Online CMT meeting

This CMT meeting was held online on 4<sup>th</sup> of July, 2022. All partners attended the meeting. There was a total of 12 participants.

The aim of the meeting was discussing the finalization of the project documentation, the results platform and the financial report and to agree on the final Workshop and final Conference.



Jelena Ignjatovic презентује

### 1. REPORTING

Reporting forms and explanations are provided by the Agency:  
***Beneficiary space***  
<https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/home>

***CBHE e-Reports Explanatory Note***  
[https://www.eacea.ec.europa.eu/grants/2014-2020/erasmus/capacity-building-field-higher-education-2020\\_en](https://www.eacea.ec.europa.eu/grants/2014-2020/erasmus/capacity-building-field-higher-education-2020_en)


**TeComp**  
Co-funded by the  
Erasmus+ Programme  
of the European Union

Participants: Jelena Ignjatovic, Luis J Rodriguez Muñiz, Martin Valcke, Ardian Cerava, Sladjana Dimitrijević, Vladimir Janis, Jow 5, Bix.

11:48 | jxp-siub-jmq


Additional online CMT meeting, Granada

Following the first meeting, another short CMT meeting took place online on 13<sup>th</sup> of July, 2022. This was a meeting between Jelena Ignjatovic, Jelena Matejic and the contact person from University of Granada, María C. Cañadas. The main objective was the division of duties and agreement on the deadline dates for the realization of the tasks, which are to be performed by the University of Granada.



## Training in Niš - UGENT

The University of Ghent held a training in Nis, Serbia, from September 12<sup>th</sup> to September 14<sup>th</sup>, 2022. The training took place at the Rectorate of the University of Nis. There was a total of 23 participants from the universities of Ghent, Albania and Serbia. The activities followed the agenda below.





The title of the training was “Masters of Didactics”. It covered topics such as Teaching & Learning activities, difficulties, and challenges of inclusion in higher education, assessment of/for learning, theorem prover Isabelle in the teaching of natural and mathematical educational technology, blended/ flipped classroom.



## Workshop on the sustainability of the project results - UNI

As a continuation of the training given by teachers from University of Ghent, a Workshop on the sustainability of the project results was organized in Nis, Serbia, from September 14<sup>th</sup> to September 16<sup>th</sup>, 2022. This workshop is moved from the beginning of the WP3 to its end because

of the Covid out-brake. A total number of 35 participants from all eligible EU and WB partner universities attended the workshop. The activities followed the agenda below.

During this meeting, project partners discussed on the sustainability of the TeComp project results, within the activity 3.1, and how to successfully finalize all activities and achieve all the goals. Project partners planned how to wrap-up the final report. Together prepared a draft version of the TeComp cooperation agreement, made a sustainability plan, and finalized the Strategy for improvement of the quality of teaching and learning.

Two colleagues from UNI – Tatjana Anđelković and Milan Gocić, who were the coordinators of successfully finished Erasmus+ projects, gave presentations about their experiences on the importance of well-delivering the achieved result to the EACEA, importance of providing sustainability of the project and gave some useful information about their issues in projects' finalization.





## Final training in Oviedo

A final training was organized at the University of Oviedo, Spain, on from September 26<sup>th</sup> to September 30<sup>th</sup>, 2022. Professors and assistants from Serbian Universities, who actively participated in numerous previously realized trainings, got the opportunity to visit the University of Oviedo. There was a total of 25 participants.

The title of this training was “Observing innovative practices” and it gave the participants the opportunity to attend regular classes with students in order to see how modern methods, tools and applications are practically applied in teachings.

Besides sharing the experience of the implementation of new methodological and technological tools in several types of lectures and university degrees, participants held several meetings in order to agree on all the disputed elements in the completed documentation and to successfully package and complete the documentation that will be sent to Brussels with the final report.

At the end, the Rector of the University of Niš was received by the Vice-Rector and the Rector of the University of Oviedo. The conversation was aimed at strengthening and widening future inter-university cooperation.





## FINAL CONFERENCE

The final conference of the TeComp project was held in the ceremonial hall of the Rectorate building of the University of Belgrade from October 9<sup>th</sup> to 11<sup>th</sup>, 2022. All partners attended the meeting. There was a total of 33 participants.

The conference presentations discussed the project history, evolution, and the results. What followed were discussions followed on guidelines and steps in further improving the quality of higher education teaching, as well as on ways that would motivate teachers at universities in Albania and Serbia to adapt the way of teaching to modern opportunities and needs, not only in the field of natural sciences, but also beyond.





## UNI

Quality Assurance Check List for Review of Deliverable: Activities 2.2, 2.3, 2.4, 3.2, 3.3, 3.4, 7.2, 7.3  
QAMB reviewer(s): Zorana Jančić

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1. Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
6. Adequacy of written language	Level of written English	<input type="checkbox"/> excellent <input checked="" type="checkbox"/> adequate <input type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement			To be more rigorous in communication	
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form.






UNI

Quality Assurance Check List for Review of Deliverable: Activities 3.1, 3.2, 3.3, 3.7, 7.2, 7.3

QAMB reviewer(s): Aleksandar Nastić

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1. Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
6. Adequacy of written language	Level of written English	<input type="checkbox"/> excellent <input checked="" type="checkbox"/> adequate <input type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement				
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form.



## UB

### Quality Assurance Check List for Review of Deliverable: Activities: 3.1, 3.2, 3.3, 3.7, 7.2, 7.3

QAMB reviewer(s): Nebojša Jasnić

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1. Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
6. Adequacy of written language	Level of written English	<input type="checkbox"/> excellent <input checked="" type="checkbox"/> adequate <input type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement				
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form

*Jasnić Nebojša*


## UNS

### Quality Assurance Check List for Review of Deliverable: Activities:3.1, 3.2, 3.3, 3.7, 7.2, 7.3

QAMB reviewer(s): Zorana Lužanin

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1.Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	The deliverables are specify for TeComp project with no sourced indicated.	/
6. Adequacy of written language	Level of written English	<input type="checkbox"/> excellent <input checked="" type="checkbox"/> adequate <input type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement				
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form.



## UNIKG

### Quality Assurance Check List for Review of Deliverable: Activities 3.1, 3.2, 3.3, 3.7, 7.2, 7.3

QAMB reviewer(s): Slađana Dimitrijević

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1. Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
6. Adequacy of written language	Level of written English	● excellent <input type="checkbox"/> adequate <input type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement			/	
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form.

*Slađana Dimitrijević*



## ECUG

### Quality Assurance Check List for Review of Deliverable: : Activities 3.1, 3.2, 3.3, 3.7, 7.2, 7.3

QAMB reviewer(s): Romeo Mano

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1. Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
6. Adequacy of written language	Level of written English	<input type="checkbox"/> excellent <input checked="" type="checkbox"/> adequate <input type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement			/	/
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form.



## UNIKO

### Quality Assurance Check List for Review of Deliverable: : Activities 3.1, 3.2, 3.3, 3.7, 7.2, 7.3

QAMB reviewer(s): Ardian Cerava

Assurance point	Issues to be addressed	Assessment	Comments	Recommendations
1.Compliance with the objective of TeComp	Does the deliverable comply with the overall objectives of the project?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
2. Compliance with the specific objectives of the workpackage	Does the deliverables comply with the WP Objectives as specified in the WP description?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
3. Correspondence with the description of work of the relevant activity	Does the deliverable correspond with the activity description as specified in the Application Form?	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no <input type="checkbox"/> partially	/	/
4. Compliance with the deliverables format	Is the deliverable presented using the Project's deliverable format	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
5. Adequacy of complementary information	Examples of complementary info: External sources used Bibliography List of contacts Methodology used (i.e. for surveys)	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no	/	/
6. Adequacy of written language	Level of written English	<input type="checkbox"/> excellent <input type="checkbox"/> adequate <input checked="" type="checkbox"/> poor	/	/
Overall assessment and suggestions for improvement				
Date of Quality Assurance performed by QAMB reviewers: November 14 <sup>th</sup> , 2021				
Deadline for submission of amended version of the deliverables: September 10 <sup>th</sup> , 2021				

Each member of QAMB need to sign the form.



### SUMMARY OF THE DELIVERABLES OF THE ACTIVITY 3.1

Title	The Workshop on the sustainability of the project	
Type	<input type="checkbox"/> Teaching material <input type="checkbox"/> Learning material <input type="checkbox"/> Training material	<input checked="" type="checkbox"/> Event <input type="checkbox"/> Report <input type="checkbox"/> Service/Product
Achieved goals	A workshop on the sustainability of project results was organised in Niš. The project achievements were disseminated during the workshop to rise the general awareness about the necessity of improving the ways of teaching and learning in in all areas of higher education.	
Conclusion	Aims are completely achieved.	
Sustainability	Rulebook on CPD of teaching staff is presented and the draft version of the Memorandum of cooperation is adopted.	

### SUMMARY OF THE DELIVERABLES OF THE ACTIVITY 3.2

Title	Teaching staff trained in new PPM principles	
Type	<input type="checkbox"/> Teaching material <input type="checkbox"/> Learning material <input type="checkbox"/> Training material	<input checked="" type="checkbox"/> Event <input checked="" type="checkbox"/> Report <input type="checkbox"/> Service/Product
Achieved goals	During this period, a three series of training courses in usage of modern PPM methods in T&L were organised for teachers from Serbia and Albania.	
Conclusion	Aims are completely achieved.	
Sustainability	The teachers who participated the trainings would be the driving force in fostering futher modernisation of T&L methods and tools.	

### SUMMARY OF THE DELIVERABLES OF THE ACTIVITY 3.3

Title	Teaching staff trained in new IT principles	
Type	<input type="checkbox"/> Teaching material <input type="checkbox"/> Learning material <input type="checkbox"/> Training material	<input checked="" type="checkbox"/> Event <input checked="" type="checkbox"/> Report <input type="checkbox"/> Service/Product
Achieved goals	During this period, a three series of training courses in usage of modern IT technologies in T&L were organised for teachers from Serbia and Albania.	
Conclusion	Aims are partially achieved.	
Sustainability	The teachers who participated the trainings would be the driving force in fostering further modernisation of T&L methods and tools.	

## SUMMARY OF THE DELIVERABLES OF THE ACTIVITY 3.7

Title	Developed courses for students and teachers	
Type	<input type="checkbox"/> Teaching material <input type="checkbox"/> Learning material <input type="checkbox"/> Training material	<input type="checkbox"/> Event <input checked="" type="checkbox"/> Report <input checked="" type="checkbox"/> Service/Product
Achieved goals	All planned courses are accredited and approved, and TAWÉ is accredited in the Centre for CPD of teaching staff. Three other training courses are in preparation phase for accreditation. The procedure of formation of the Center for life-long learning at UNIKG has started.	
Conclusion	Aims are completely achieved.	
Sustainability	Increasing the capability of teachers to teach well in English.	

## SUMMARY OF THE TASK 7.2 and 7.3

Title	Meetings of LCT are organized	
Type	<input type="checkbox"/> Teaching material <input type="checkbox"/> Learning material <input type="checkbox"/> Training material	<input checked="" type="checkbox"/> Event <input type="checkbox"/> Report <input type="checkbox"/> Service/Product
Achieved goals	Two LCT meetings are organised during this period.	
Conclusion	Aims are completely achieved.	
Sustainability	Conclusions of the meetings will contribute to quality of the project implementation very much.	





**Strengthening Teaching Competences  
in Higher Education  
in Natural and Mathematical Sciences**

Co-funded by the  
Erasmus+ Programme  
of the European Union



# *University of Niš*

## *The TeComp Consortium*

[www.tecomp.ni.ac.rs](http://www.tecomp.ni.ac.rs)

e-mail:

[tecomp@ni.ac.rs](mailto:tecomp@ni.ac.rs)

[tecomp.p2018@gmail.com](mailto:tecomp.p2018@gmail.com)

Copyright©TeComp Consortium

Co-funded by the  
Erasmus+ Programme  
of the European Union



This project has been co-funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein