

Co-funded by the Erasmus+ Programme of the European Union

Strengthening Teaching Competences in Higher Education in Natural and Mathematical Sciences

Report on Activity 3.1.

Organizing the workshop on innovative T&L methodologies and pedagogical approaches



According to the project plan, Activity 3.1. was planned to be realized in the first half of the project duration. Due to the Covid-19 pandemic, Activity 3.1. was moved to the end of the project, and it was primarily dedicated to the Dissemination of the project and the sustainability of the project's development.



Project partners discussed how to successfully finalise all activities and achieve all the goals. Project partners planned how to wrap-up the final report. Together prepared a draft version of the TeComp cooperation agreement, made a sustainability plan, and finalised the Strategy for improvement of the quality of teaching and learning.

Two colleagues from UNI – Tatjana Anđelković i Milan Gocić, who were the coordinators of successfully finished Erasmus+ projects, gave the presentations about their experiences on the importance of well-delivering the achieved result to the EACEA, importance of providing sustainability of the project and gave some useful information about their issues in projects' finalisation.



Responsible persons from each University gave a presentation of one work package.

The coordinator of the TeComp project, Jelena Ignjatović, was the moderator at all the presentations and also presented the tasks that remained for each of the partners until the end of the project.

Financial expert Aleksandra Arsenijević gave a presentation on the financial aspects of the project.

Jelena Matejić presented another platform that we submit as a result of the project.























